



Erasmus+

vetDIET
Health & Food



3RD TPM MINUTES

Vilnius, 25/09/2020

1. Presentation PMCZ facilities.
2. Discussion about:
 - possible ways to disseminate report containing research and analysis within current dietary trends,
 - training program in Vilnius:
 - new date of training: 26.04. – 30.04.2021,
 - frames of program:

26.04.2020

Lunch and organizational meeting in PMCZ

Dinner with all participants

27.04.2020

09:00 -15:00 “zero waste” training program (theory + practical classes)

Lunch in PMCZ

28.04.2020

09:00 -15:00 “dietetic trends, allergies, labelling” training program (theory + practical classes)

Lunch in PMCZ

29.04.2020

Study visits in two restaurants + lunch

30.04.2020

Study visit in one restaurant + lunch

Certificates, evaluation and final meeting with participants

- next project steps,
 - administrative issues, dissemination activities, possible risks in the project,
 - financial schedule for next months and extraordinary costs.
3. Preparing a meeting schedule for 2021 (Excel file).
 4. **“To do” list:**
 - uploading all photos from meeting for google drive,
 - dissemination activities of report containing research and analysis within current dietary trends (different methods) and sending for PP coordinator links or short description till end of October 2020,
 - PP is setting progress report till end of November 2020,
 - setting language of training (English/Russian), DTS team is mainly Russian,
 - PP will prepare special evaluation card for Polish participants (language, work-based training, accommodation),
 - PP will send for PMCZ templates of Polish documents connected with work-based training for vocational teachers (near date of training),

„vetDIET” Health & Food

Project Leader: Perfect Project Sp. z o.o. (Poland)

Project Partners:

Profesinio mokymo centras "Zirmunai" (Lithuania)

Daugavpils Tirdzniecibas profesionala vidusskola (Latvia)

www.perfect-project.eu
vetdiet.project@gmail.com



Erasmus+

vetDIET

Health & Food



- PP will send template of recommendations connected with implementation of project products into practice and ensuring their sustainability,
 - PMCZ will give proposition of accommodation (near date of training),
 - all partners will be observing actual risks (etc. COVID) which could influence for project activities.
5. All presentations and other files discussed during 3rd TPM were uploaded on project google drive and website: <https://perfect-project.eu/en/erasmus-projects/vetdiet/>

„vetDIET” Health & Food

Project Leader: Perfect Project Sp. z o.o. (Poland)

Project Partners:

Profesinio mokymo centras "Zirmunai" (Lithuania)

Daugavpils Tirdzniecibas profesionala vidusskola (Latvia)

**www.perfect-project.eu
vetdiet.project@gmail.com**