



Erasmus+



AGROPLUS

Co-funded by the Erasmus+ programme of the European Union

1ST TPM MINUTES

Białystok, 11/06/2021

1. Presentation about:
 - the project path, each project partner contribution, project administrative issues: timeline, financial issues, management activities, short trainings, transnational project meetings, confirmation of visit,
 - monitoring of the project, project risks (COVID-19)
 - cooperation between partners.
2. Dissemination – future action to increase the impact of the experience connected with partner’s discussion, the presentation of dissemination strategy.
3. Exploitation issues.
4. “To do” list:
 - preparing and uploading monthly management report for project google drive,
 - uploading partners’ logos for project google drive,
 - checking and updating contact list in project google drive,
 - all partners will upload for their websites information about project with Erasmus+ and project logos,
 - once a month each partner will be uploading information about project on website and on social media,
 - PP will send, upload for project google drive and project website recruitment documents,
 - approval of final report template by all partners,
 - presenting each partner part of work in report in 2nd TPM in Baltoji Voke,
 - setting training date in Turin during 2nd TPM in Baltoji Voke.
5. Setting meetings schedule in 2021.
6. All presentations and other files discussed during 1st TPM in Białystok are uploaded on project website: <https://perfect-project.eu/en/erasmus-projects/erasmus-ka2-vet-agroplus/?preview=true>

„AGROPLUS” (2020-1-PL01-KA202-081540)

Project Leader: Perfect Project Sp. z o.o. (Poland)

Project Partners:

Vilniaus agroekologijos mokymo centras (Lithuania)

HumaCapiAct (Italy)

**www.perfect-project.eu
agroplus.project@gmail.com**