



Erasmus+



### 5th TPM MINUTES

Vilnius, 25/08/2021

1. Discussion about:
  - training program in Vilnius:
    - presentation of detailed training program in Vilnius,
    - logistic details (accommodation and food organisation),
    - uniforms,
    - extraordinary costs,
    - documents.
  - next project steps,
  - administrative issues, dissemination activities, possible risks in the project,
  - possible ways to disseminate report containing research and analysis within current dietary trends,
  - financial schedule for next months and extraordinary costs.
2. Preparing a meeting agenda topics for last TPM.
3. **"To do" list:**
  - uploading all photos from meeting for google drive,
  - dissemination activities of report containing research and analysis within current dietary trends (different methods) and sending for PP coordinator links or short description till end of October 2021.
  - PP is setting final report till end of December 2021,
  - all Partners will send all necessary documents, required for final report,
  - PP and DTS will send final participants list with contact to the PMCZ till 11st October,
  - all partners will read and give feedback of recommendations connected with implementation of project products into practice and ensuring their sustainability,
  - all partners will be observing actual risks (etc. COVID) which could influence for project activities.
4. All presentations and other files discussed during 5<sup>th</sup> TPM were uploaded on project google drive and website: <https://perfect-project.eu/en/erasmus-projects/vetdiet/>

---

***„vetDIET” Health & Food***

**Project Leader:** Perfect Project Sp. z o.o. (Poland)

**Project Partners:**

Profesinio mokymo centras "Zirmunai" (Lithuania)

Daugavpils Tirdzniecibas profesionala vidusskola (Latvia)

**[www.perfect-project.eu](http://www.perfect-project.eu)  
[vetdiet.project@gmail.com](mailto:vetdiet.project@gmail.com)**